2001 BASELINE - REPRICING TO BRING MODELS FROM FY98 DOLLARS TO FY01 DOLLARS
SITE: _118-B-9
COMPOSITE CALCULATION #28 (STORAGE)

[ERC LABOR
IN BASELINE DATABASE 149 ERC MANUAL HOURS (HAMTC) FROM COMPOSITE CALC SPREADSHEET
+ 448 ERC NON-MANUAL HOURS FROM COMPOSITE CALC SPREADSHEET
597 TOTAL ERC HOURS
$ 37,002 ERC LABOR AT THE TIME THE CALCS WERE PERFORMED @ 1998 DOLLARS (BASE, EXCLUDES BURDENS)
SEE NOTE 1 X 1.1892 DD FACTOR (1998 DD AT THE TIME THE CALCS WERE PERFORMED)
X 1.0404 G&A FACTOR (1998 G&A AT THE TIME THE CALCS WERE PERFORMED)
$ 45,780 TOTAL ERC LABOR AT THE TIME THE CALCS WERE PERFORMED @ 1998 DOLLARS (FULLY BURDENED)
IN BASELINE DATABASE
CALC BY BASELINE DATABASE
$ 45,780 TOTAL ERC LABOR AT THE TIME THE CALCS WERE PERFORMED @ 1998 DOLLARS (FULLY BURDENED)
X 1.1463 LABOR FACTOR TO BRING 1998 LABOR DOLLARS TO 2001 LABOR DOLLARS (FULLY BURDENED)
$ 52,478 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
[ ERC EQUIPMENT / MATERIAL/UNIT
$ 36,737 ERC EQUIPMENT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET
W/ABOVE ERC MATERIAL @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET
+ W/ABOVE ERC UNIT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET
$ 36,737 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1998 DOLLARS (BASE, EXCLUDES BURDENS)
$ 36,737 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1998 DOLLARS (BASE, EXCLUDES BURDENS)
IN BASELINE DATABASE X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE $ 39,529 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
$ 39,529 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
$ 49,518 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)
SUBCONTRACT
$ 69,526 ERC SUBCONTRACT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET
IN BASELINE DATABASE X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE $ 74,810 TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
$ 74,810 TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
$ 93,714 TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
TOTAL
$ 52,478 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
$ 49,518 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)
$ 93,714 TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
$ 195,710 TOTAL (INCLUDES BURDENS)

TYPICALLY CONTINGENCY IS NOT $ 195,710 TOTAL (INCLUDES BURDENS)
CALCULATED BY THE MODEL + $ 46,188 CONTINGENCY @ 23.6% PER BHI CONTG. EVALUATION
BUT IS CALCULATED IN THE $ 241,898 TOTAL (INCLUDES BURDENS AND CONTINGENCY)
BASELINE DATABASE
NOTES

1 THE APPLICATION OF DD AND G&A (BURDEN) IN THE BUILDUP OF THE ERC LABOR IS SLIGHTLY DIFFERENT THAN FOR MATERIAL, EQUIPMENT, UNIT, AND SUBCONTRACTS, AND OUR ESTIMATING TOOLS
CANNOT HANDLE THE BURDEN DIFFERENTLY BETWEEN THE COST ELEMENTS, THEREFORE AN ESTIMATING WAGE IS USED IN THE CALCULATIONS. THE ESTIMATING WAGE RATE IS THE FULLY
BURDENED WAGE RATE WITH THE BURDEN PERCENTAGES REMOVED FROM TOTAL (EST. WAGE=FULLY BURDEN WAGE/DD FACTOR,/G&A FACTOR). WHEN MCACES FACTORS IN DD AND G&A THE ERC
LABOR COSTS ARE BROUGHT BACK UP TO THE REAL FULLY BURDEN LABOR COST. THE ONLY PROBLEM THEN IS MCACES DOES NOT SHOW FULLY BURDEN ERC LABOR (AB NO MARKUP ITEM)
THEREFORE THE BASELINE DATABASE IMPORT SPREADSHEET IS USED TO FACTOR IN THE BURDEN (USED IN THE MODEL) BACK INTO THE ERC LABOR. WITH THE FULLY LOADED LABOR IN THE
DATABASE IT IS ONLY A MATER OF APPLYING THE LABOR FACTOR TO BRING IT UP TO CURRENT RATES/PRICING LEVEL (EFFECTIVELY TAKES CARE OF CHANGES IN WAGE RATE, PAYROLL ADDS,
OPERATING CENTER, CORPORATE ALLOCATION, DD, OVERHEADS, AND G&A).
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